

STREET AND DRAINAGE PROJECTS

	PROJECT TITLE	START DATE	DURATION	QUANTITY PER YEAR	NOTES/GOALS
1	Alley Maintenance	January	6 Months	2000 Feet	Six year program. Weather dependent
2	Storm Sewer Ditches	January	12 Months	1000 Feet	In conjunction with the culvert maintenance program. Must be inventoried and mapped.
3	Tree Limbs/Brush	January	Continuous	Varies	In conjunction with the overlay program.
4	Equipment Inventory	January	Monthly	100 Hours	Monthly and annual inventory
5	Equipment Maint.	January	As Needed	Varies	Generated by weekly and monthly mileage/inspection report
6	Street Maintenance	January	Continuous	2500 Man hours 500 Tons of asphalt and EZ street @ \$20,000	Focus on W/S cuts and problem areas
7	Street Sweeping	January	12 months		Heavy months are October, November, December
8	Locates	January	Daily	Varies	502 for 2008
9	Office Work	January	As Needed	200 Hours	
10	Emergency Response	January	As Needed	Varies	Investigate and respond to Citizen Concern Forms
11	Overlay Prep ?	March	5-6 Months	1-3 Miles	Possibly The most costly and time consuming project
12	Weather Related Issues, ie: snow, ice flooding	January	As Needed	Varies	
13	Equipment Purchase	January		Research plow replacement for 16-46	Done by Randy J.
14	Sweeper Sreenings	January	3 Weeks		Scheduled 3 times a year. Need the use of screening machine from City of Longview
15	Catch Basin Repair	Spring	6 Months	6	Approximately 250 man hours
16	Bridge Maintenance	Late Spring	3 Weeks	3	Allen St, Coweeman Bridges. Flush sidewalks and clean oil sepeperators
17	Road Shoulder Maint.	Spring/Fall	6 Months	1-5 miles	Weather dependent
18	Crack Sealing	June	4 Months	1-3 miles	This is in conjunction with the maintenance program
19	Catch Basin Cleaning	October	3 Months	200	Six year program
20	Leaf Pick up	October	3 Months	In conjunction with CCS	
21	Culvert Maintenance	October	4 Months	Unknown	In conjunction with the ditch maintenance program. Must be inventoried and mapped.
22	Year End Inventory	December	1 Month		Tools and physical inventory